Pars Construction & Engineering — EPC-PARS

ITP inspection notifications

Planned inspection notice — not an inspection result or release

---

Inspection notification number:	PH-14-IN-EPC-PARS-000001
Recorded project reference:	26197ae6-8523-4aef-a7d2-fddfe7d2c73f
State:	ISSUED — recorded in-system / Version 2
Issued at:	2026-10-19 21:42:56+00
Issuer / main contractor at issue:	مهندس رضایی
Planned activity execution window:	**Legacy proposed inspection time (single time):** 2026-10-25T09:30:00+03:30 No activity execution window was recorded on this older notice. This single time is not a start/end range.

Project name/code was not captured on this older issue. Only its retained project UUID is shown; current names are not substituted.

Work/activity reference (PO not required)

SYNTHETIC FIELD INSPECTION / نمونهٔ آزمایشی

Inspection location

Synthetic site / محل آزمایشی

Recorded ITP revision and stage

Recorded document number / revision:	PH-14-PIPING-ITP-0001 / A

ITP revision UUID: `36016353-d9f6-4e58-b7ca-4b8f6bfad4b0`

Recorded CDE state / suitability — not inferred ITP approval: `WIP / —`

Recorded ITP point (H/W/R/M): `1 / W`

Stage UUID: `5a7d50c4-edc9-4bdb-9c2d-b4e9069ead0e`

Description / notes — English

Recorded stage <script>stage()</script>

Description / notes — Persian

بازرسی مرحلهٔ پیش‌نویس گچ ژاله

Explicit recipients — participating project companies

Explicit recipients — participating project companies
`MC-KARAN` — Karan Contract Management

Description / notes — English

<img src="https://invalid.example/a"> & <script>notes()</script>

Description / notes — Persian

ارجاع‌شده برای تأیید حضور، نه تأیید نتیجه

> A referenced CDE revision and recorded stage do not themselves certify ITP approval. Stages are append-only; full ITP approval, corrections and hold/release rules are separate.

Generated copy of recorded issue data. No digital signature, certified physical inspection, email delivery, acknowledgment or approval is implied.