Notification cancelled — CANCELLED

Withdrawn notice. Original issued number, text and issue evidence are retained for history, not an active invitation. No replacement has been issued by this action.

Cancelled by / UTC time: مهندس رضایی · 2026-10-20T05:34:05+00:00

Cancellation reason (visible to authorized readers, including recipients):

CANCELLATIONREASON / دلیل ابطال

Pars Construction & Engineering — EPC-PARS

ITP inspection notifications

Planned inspection notice — not an inspection result or release

Inspection notification number:	PH-14-IN-EPC-PARS-000001
Recorded project reference:	SYNTHETIC PROJECT RECORD (PH-14)
State:	Notification cancelled / Version 3
Issued at:	2026-10-20 05:34:05+00
Issuer / main contractor at issue:	مهندس رضایی
Planned activity execution window:	**Planned activity start:** 2026-10-25T09:30:00+03:30 **Planned activity end:** 2026-10-25T11:30:00+03:30

Work/activity reference (PO not required)

SYNTHETIC FIELD INSPECTION / نمونهٔ آزمایشی

Inspection location

Synthetic site / محل آزمایشی

Recorded ITP revision and stage

Recorded document number / revision: `PH-14-PIPING-ITP-0001 / A`

ITP revision UUID: `4a7945d4-711c-4f80-b276-6ad1eb15b95d`

Recorded CDE state / suitability — not inferred ITP approval: `WIP / —`

Recorded ITP point (H/W/R/M): `1 / W`

Stage UUID: `7df74bbf-d304-4eef-becd-1e7f6fd561b6`

Description / notes — English

Recorded stage <script>stage()</script>

Description / notes — Persian

بازرسی مرحلهٔ پیش‌نویس گچ ژاله

Explicit recipients — participating project companies

Explicit recipients — participating project companies
`MC-KARAN` — Karan Contract Management

Description / notes — English

CURRENTISSUEDCANCELBODY

Description / notes — Persian

ارجاع‌شده برای تأیید حضور، نه تأیید نتیجه

A referenced CDE revision and recorded stage do not themselves certify ITP approval. Stages are append-only; full ITP approval, corrections and hold/release rules are separate.

Generated copy of recorded issue data. No digital signature, certified physical inspection, email delivery, acknowledgment or approval is implied.