Pars Construction & Engineering — EPC-PARS

ITP inspection notifications

Planned inspection notice — not an inspection result or release

---

Inspection notification number:	PH-14-IN-EPC-PARS-000001
Recorded project reference:	SYNTHETIC PROJECT RECORD (PH-14)
State:	ISSUED — recorded in-system / Version 3
Issued at:	2026-10-20 03:47:07+00
Issuer / main contractor at issue:	مهندس رضایی
Planned activity execution window:	**Planned activity start:** 2026-10-25T09:30:00+03:30 **Planned activity end:** 2026-10-25T11:30:00+03:30

Work/activity reference (PO not required)

SYNTHETIC FIELD INSPECTION / نمونهٔ آزمایشی

Inspection location

Synthetic site / محل آزمایشی

Recorded ITP revision and stage

Recorded document number / revision:	PH-14-PIPING-ITP-0001 / A
ITP revision UUID:	017f59e6-0552-4bf5-b4a5-4fd1e6761232
Recorded CDE state / suitability — not inferred ITP approval:	WIP / —
Recorded ITP point (H/W/R/M):	1 / W

Stage UUID: `1eced2f7-35bd-461f-8845-1cae90f6b420`

Description / notes — English

Recorded stage <script>stage()</script>

Description / notes — Persian

بازرسی مرحلهٔ پیش‌نویس گچ ژاله

Explicit recipients — participating project companies

Explicit recipients — participating project companies
`MC-KARAN` — Karan Contract Management

Description / notes — English

CURRENTISSUEDBODY

Description / notes — Persian

ارجاع‌شده برای تأیید حضور، نه تأیید نتیجه

> A referenced CDE revision and recorded stage do not themselves certify ITP approval. Stages are append-only; full ITP approval, corrections and hold/release rules are separate.

Generated copy of recorded issue data. No digital signature, certified physical inspection, email delivery, acknowledgment or approval is implied.